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M-026 LDR Report Project Mﬁﬂuger Meeting Minutes
at

Federal Building, Conference Room 249 @EH
Richland, Washington
Meeting Held October 15, 2002 '
From 9:30 am to 11:30 am DEC 02 2002

EDMC-

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

Date: ///15/01—

Not Present Date:
Woody Russell, Project Manager, DOE-ORP

Al e 11307

Laufa Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

%ﬁ%/ Due: 11/ /02

Anthony Miskho, LDR Report Coordinator, FH

Purpose: Discuss LDR Report related topics

The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda

Attachment 2 - Attendance List

Attachment 3 — Summary of Commitments
Attachment 4 — Workshop Schedule and Status



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 249
Richland, Washington
Meeting Held October 15, 2002
From 9:30 am to 11:30 am

Meeting Agenda

Agenda:
1. Last month’s meeting minutes
2. Hot topics

s 618-4 year-to-year change (discussed)
o Process clarification on storage assessment comments (discussed)

3. Workshop itemns

o Commitments: (continuing discussion)
» How to accomplish year to year changes in the LDR report

« Revisit assessment schedule (continuing discussion)
« Recurrence requirements for storage assessments {continuing discussion)

« Should waste that meets LDR or is stored in accordance with the 268.50 storage
prohibition be included in the report? (e.g., ERDF Direct Disposal) (not discussed)

4. Waste Volume Reporting (not discussed)
5. Next meeting (date and agenda)

Meeting moved: November 13, 2002
9:30-11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 249
Richland, Washington
Meeting Held October 15, 2002
From 9:30 am to 11:30 am

Attendance List
Name Organization
A. G. Miskho FH
E. J. Murphy-Fitch FH
P. A. Powell CHG
L. E. Ruud Ecology
G. L. Sinton DOE-RL
D. M. Yasek BHI

Gene Grohs PNNL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 249
Richland, Washington
Meeting Held October 15, 2002
From 9:30 am to 11:30 am

Summary of Commitments

datasheets

 Action# | Responsible Party Description Date Closed
10-2002-01 | DOE Enter storage assessments for ORP
into the administrative record
10-2002-02 | DOE/Ecology Meet before next project manager
meeting to go through LDR report
for possible sections to delete,
10-2002-03 | Ecology Review section 9.0 of the action plan
relating to public involvement
10-2002-04 | Ecology Ecology to review storage assessment
schedule provided at meeting with
project managers and compliance
specialist
9-2002-01 | Ecology Ecology to discuss the meaning of the 10-15-2002
word “sludge” with EPA
9-2002-02 | DOE Finalize TGDS/LSDS forms for 10-15-2002
meeting minutes
9-2002-03 | DOE Provide Ecology .pdf file of LDR 10-15-2002

10-2002 Note 1: (supplemental text to June 18, 2002 Note 1) Storage assessments/data
gap plans will normally be presented at the TPA lead regulatory agency project manager
meeting and attached to the minutes. In the absence of minutes, DOE can enter the
documents into the administrative record for the TPA lead regulatory agency project
manager. The LDR project manager meeting minutes will reference the fact that storage
assessments/data gap plans have been presented to the TPA lead regulatory agency project

manager.




Attachment 4

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 249

Richland, Washington

Meeting Held October 15, 2002
From 9:30 am to 11:30 am

Workshop Schedule and Status

of facilities included in the 1.SDS.

Workshop Topics List Not yet Date discussions | Status of discussions
scheduled for to start (not yet started/
discussion ongoing/compl

| From March 14, 2002 Resolution of Dispute
| Changes to TGDS/LSDS August 2002 Completed (9/2002)

Consolidation of requirements X not yet started

documents and any other new

a n m workshops

Tracking commitments contained in the June 2002 Completed (9/2002)

LDR report

How to accomplish within year changes June 2002 Completed (9/2002)

How to accomplish year to year July 2002 ongoing

changes in LDR report
| Revisit assessment schedule October 2002 ongoing
Mechanism to transmit documents (e.g. May 2002 Completed (6/2002
| datagap plan) clarified 10/2002)
| From May 29, 2002 Project Manager Meeting
Recurrence requirements for storage October 2002 ongoing
| assessments '

Referencing specific milestones for November 2002 | not yet started

milestone coverage

Consistency/interface between WIDS X not yet started

| and the PMWT

Unknown characterization answer October 2002 Completed as part of

requirements “Changes to
TGDS/LSDS” item |

 PMWT as a catch all shield X not yet started |

Should waste that meets LDR or is November 2002 | not yet started

stored in accordance with the 268.50

storage prohibition be included in the

| report? (e.g., ERDF Direct Dispogal)
How much detail needed on description X not yet started
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ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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